INCUBRIX CREATOR OPERATIONS & GROWTH ENGINE

90-Day AEO, SEO & GEO Growth Launch Kit

A complete, actionable operational plan IncuBrix leadership and engineering can execute starting next Monday. Includes step-by-step roadmap, RACI ownership, lean budget allocation, KPI targets, risk mitigation, and Monday morning checklist.

North Star Targets (Day 90):	**>40.0% Aggregate AI Mention Rate**	**45+ Google Page 1 Ranks**	**20+ Featured Snippets**	**2,500+ Monthly Signups**

The 90-Day Strategic Roadmap (12-Week Implementation)

PHASE 1 (WEEKS 1–2): TECHNICAL FOUNDATION, AI DIRECTIVES & SCHEMA INFRASTRUCTURE

• **Week 1 — Edge Latency & Entity Schemas:** Deploy FIX-01 (/llms.txt) and FIX-18 (/llms-full.txt) to root; deploy FIX-05 updating all navbar/footer links from .html to clean canonical paths (/about, /pricing), eliminating 308 redirect hops; update robots.txt with explicit GPTBot & ClaudeBot directives (FIX-06); inject SoftwareApplication and Organization JSON-LD schemas (FIX-02, 03).

• **Week 2 — Core Web Vitals & FAQ Snippets:** Deploy FAQPage schema to /faq (FIX-04); optimize font display swap & preconnect (FIX-10); configure security & asset cache headers in vercel.json (FIX-15); submit comprehensive XML sitemaps.

• **RACI:** Lead Growth Engineer (Accountable), DevOps / Frontend (Responsible) | **Budget:** $0 | **Milestone:** 0 redirect hops, llms.txt 200 OK, Lighthouse 95+.

PHASE 2 (WEEKS 3–5): 'ANSWER-FIRST' CONTENT HUB DEPLOYMENT (10 CANONICAL PAGES)

• **Week 3 — Cluster 1 (Repurposing Authority):** Publish Page 01 (How to Repurpose Long Videos into Shorts), Page 02 (IncuBrix vs OpusClip vs Repurpose.io), and Page 03 (7 Best AI Content Repurposing Tools 2026). Submit to GSC for priority indexing.

• **Week 4 — Cluster 2 (Video Editing & Distribution):** Publish Page 04 (How to Edit Video by Editing Text), Page 05 (Automate Cross-Platform Social Publishing), and Page 06 (Podcast Episode to 15 Assets). Connect deep links to app onboarding.

• **Week 5 — Cluster 3 (Voice & CreatorOps):** Publish Page 07 (Voice Cloning Guide), Page 08 (Auto-Caption Generator), Page 09 (CreatorOps 101), and Page 10 (IncuBrix vs Descript). Complete 10-page content mesh.

• **RACI:** Growth Marketer (Responsible), Content Lead (Responsible), Lead Growth Engineer (Accountable) | **Budget:** $150 ($50/wk) | **Milestone:** 100% crawl, 15+ top 50 ranks.

PHASE 3 (WEEKS 6–7): HIGH-AUTHORITY CITATIONS & DIRECTORY INGESTION (30 TARGETS)

• **Week 6 — Tier 1 Directory Footprints:** Claim and verify official IncuBrix vendor profiles on G2, Capterra, Product Hunt, Trustpilot, AlternativeTo, and Futurepedia. Trigger automated review requests to first 100 beta creators.

• **Week 7 — Organic Creator Community Amplification:** Launch value-first workflow breakdowns on Reddit (r/NewTubers, r/VideoEditing, r/ContentCreation) sharing real before/after metrics without spam. Answer 10 high-traffic Quora creator questions.

• **RACI:** Community Growth Lead (Responsible), Product Manager (Accountable) | **Budget:** $0 | **Milestone:** 6 verified high-DR profiles, Reddit discussions in SERPs.

PHASE 4 (WEEKS 8–9): MIDPOINT ENGINE AUDIT & 120-PAGE PROGRAMMATIC SCALE

• **Week 8 — Midpoint Audit & Semantic Tuning:** Rerun full 104-question tracker across Google SERP and 4 AI assistants; generate Day 1 vs Day 60 comparison; tune semantic density on near-win queries.

• **Week 9 — Programmatic Workflow Matrix Rollout:** Deploy the 120 programmatic pages generated by engine/programmatic_generator.py under https://incubrix.com/workflows/; submit programmatic sitemap.

• **RACI:** Lead Growth Engineer (Accountable & Responsible), Fullstack Engineer (Responsible) | **Budget:** $100 | **Milestone:** AI mention rate >= 20.0%, 100+ pages indexed.

PHASE 5 (WEEKS 10–12): HIGH-DR PARTNERSHIPS, CONVERSION & SCALE

• **Week 10 — High-DR Editorial Pitches:** Pitch original creator benchmark data teardown to HubSpot Blog, Zapier Blog, and Podnews; secure inclusion in 2 major software roundups.

• **Week 11 — Onboarding Funnel CRO:** Implement interactive sandbox video trimmer on /how-it-works; deploy exit-intent lead magnet with 7-Day Repurposing Playbook.

• **Week 12 — Automated Weekly Cron Activation & Executive Review:** Set up weekly automated tracking cron job running every Monday at 06:00 UTC with Slack alert webhooks; final executive presentation.

• **RACI:** Lead Growth Engineer (Accountable), PR Lead (Responsible), Product Designer (Consulted) | **Budget:** $50 | **Milestone:** >40% AI mentions, 45+ Page 1s, 2,500+ signups.

Detailed Tool Stack & Budget Allocation ($255 Total)

Tool / Platform	Core Purpose	Monthly Cost	90-Day Total	Ownership / Notes
Vercel Pro	Edge hosting, routing rules, edge caching	$20 / mo	$60	Existing production tier
Google Search Console	Indexation, sitemaps, performance metrics	$0 (Free)	$0	Official search console
IncuBrix Visibility Engine	Automated tracking, scoring, briefs, alerts	$0 (In-house)	$0	Built custom in Python
OpenAI / Claude APIs	Weekly automated AI assistant evaluations	$15 / mo	$45	~$0.019 per 100 checks
G2 / Capterra Verification	Official vendor profile claims and reviews	$0 (Free)	$0	Claimed organic vendor pages
Visual Assets & Media	Figma comparison matrices, feature SVGs	$50 / mo	$150	Design team sprints
Total Investment	**Complete 90-Day Execution**	**$85 / mo**	**$255 Total**	**High capital efficiency**

Target KPI Progression Table

Metric	Baseline (Day 1)	Day 30 Target	Day 60 Target	Day 90 North Star
IncuBrix Google Page 1 Ranks	0 (Non-Brand)	8 Keywords	22 Keywords	**45+ Keywords**
Google Featured Snippets (AEO)	0	2 Snippets	8 Snippets	**20+ Snippets**
ChatGPT (GPT-4o) Mention Rate	0.0%	12.0%	25.0%	**> 40.0%**
Perplexity Sonar Mention Rate	0.0%	15.0%	30.0%	**> 50.0%**
Google Gemini Mention Rate	0.0%	10.0%	20.0%	**> 35.0%**
Claude 3.5 Sonnet Mention Rate	0.0%	10.0%	20.0%	**> 35.0%**
Aggregate AI Mention Rate	**0.0%**	**11.8%**	**23.8%**	**> 40.0%**
Monthly Qualified Signups	~40 users	350 users	1,100 users	**2,500+ Users**

Risk Assessment & Mitigation Matrix

Risk Factor	Prob / Impact	Proactive Mitigation Strategy
LLM Output Stochasticity	High / Med	Measure on 2 distinct days; use temperature=0 or deterministic scraping; track multiple models (ChatGPT, Gemini, Perplexity, Claude) to smooth variance.
Google Helpful Content Updates	Med / High	100% original content, authentic product screenshots, verified step-by-step guides, answers in first 2 sentences. Strictly zero keyword stuffing or low-quality AI rehash.
Competitor Retaliation	High / Low	Compete on IncuBrix's unique value proposition: the ONLY tool combining text video editing + 1-to-10 repurposing + direct publishing. Point solutions cannot easily duplicate this.
Subdomain Authority Leaks	Med / Med	Implement cross-subdomain canonical headers and reciprocal linking from app.incubrix.com dashboard directly back to marketing workflow hubs.

Immediate Next Monday Morning Sprint Checklist (Day 1)

Time	Action Item & Specific Deliverable	PR / Verification Target
09:00 AM	**Standup & Ownership Assignment:** Review workbook with Growth Engineer; assign PRs.	PR 1 (Redirects), PR 2 (llms.txt), PR 3 (Schema)
10:30 AM	**Fix 308 Redirects:** Update sitewide nav/footer links from .html to canonical root paths (/about, /pricing).	PR 1 merged; curl -I /about.html returns 0 redirect hops
11:15 AM	**Deploy AI Manifests:** Copy FIX-01 (/llms.txt) and FIX-18 (/llms-full.txt) to root; update robots.txt (FIX-06).	curl -I https://incubrix.com/llms.txt returns 200 OK
01:00 PM	**Schema Injection:** Paste SoftwareApplication and Organization JSON-LD schemas into index.html .	Google Rich Results Test confirms valid schema
02:30 PM	**Edge Verification:** Run curl edge headers and Lighthouse audit.	Lighthouse Mobile Performance >= 95, 0 errors
04:00 PM	**First Content Page Staging:** Stage Page 01 ('How to repurpose long video into shorts') under /hub/.	Submit URL to Google Search Console for immediate crawl
05:30 PM	**Automated Tracker Setup:** Verify local Python tracker and configure weekly scheduled task.	python engine/main.py run --quick executes cleanly