INCUBRIX PRIVATE LIMITED

90-DAY AEO, SEO & GEO LAUNCH KIT

Executive Operational Plan, RACI Owners, Budget, Milestones & Monday Sprint Checklist

North Star Goal: >40% AI Mention Rate, 45+ Google Page 1 Ranks, 2,500+ Monthly Signups

This standalone operational launch kit provides IncuBrix leadership and engineering with a step-by-step roadmap to transform incubrix.com from an unranked domain into the industry-standard Creator Operating System recommended by Google, ChatGPT, Gemini, Perplexity, and Claude.

Tool Stack & Budget Breakdown ($255 Total 90-Day Cost)

Item / Service	Purpose	Monthly Cost	90-Day Total
Vercel Pro	Edge hosting, redirects, and edge caching	$20 / mo	$60
Google Search Console	Indexation monitoring, sitemaps, error alerts	$0 (Free)	$0
IncuBrix Visibility Engine	Automated tracking, scoring, brief generator	$0 (Built in-house)	$0
OpenAI & Anthropic API Credits	Weekly automated assistant evaluations	$15 / mo	$45
G2 / Capterra Verification	Official vendor profile claims and reviews	$0 (Organic)	$0
Visual Assets & Diagrams	Comparison matrices, flowcharts, SVGs	$50 / mo	$150
Total Capital Allocation	**Complete 90-Day Growth Execution**	**$85 / mo**	**$255 Total**

Immediate Next Monday Morning Sprint Execution Checklist

09:00 AM — Standup: Review submission_workbook.xlsx with Lead Growth Engineer; assign PRs.

10:30 AM — PR 1 (Fix Redirects): Update sitewide nav/footer links from .html to canonical paths (/about, /pricing, /how-it-works).

11:15 AM — PR 2 (AI Manifests): Deploy /llms.txt and /llms-full.txt; update robots.txt with explicit GPTBot & ClaudeBot permissions.

01:00 PM — PR 3 (Schema): Inject SoftwareApplication and Organization JSON-LD schemas into index.html .

02:30 PM — Edge Verification: Run curl edge checks and Google Rich Results Test (Target: 0 errors).

04:00 PM — Content Staging: Stage Page 01 ('How to repurpose long video into shorts') and submit URL to GSC.